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 Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE) 
 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Lead  DEPT. OF THE ARMY, CORPS OF ENGINEERS 
Agency: 

 Priority  1 
 List 
Barataria Bay Marsh  BARA JEFF 445 24-Apr-95 A 22-Jul-96 A 31-Dec-00 * $1,759,257 $1,180,393 67.1 $1,128,864 
Creation 
 $1,128,864 
 Remarks The enlargement of Queen Bess Island was incorporated into the project and the construction of the 9-acre cell was  
 completed in October 1996.  If oyster-related conflicts are removed from the remaining marsh creation sites, they will  
 be incorporated into the Corp's O&M deposit plan for the next maintenance cycle. 

 Statu Completed Queen Bess Island for $945,678.  Remaining funds may be used to clear marsh creation sites of oyster  

Bayou Labranche  PONT STCHA 203 17-Apr-93 A 06-Jan-94 A 07-Apr-94 A $4,461,301 $3,665,519 82.2 $3,690,712 
Wetlands Restoration 
 $3,575,346 
 Remarks Contract awarded to T. L.  James Co. (Dredge "Tom James") for dredging approximately 2,500,000 cy of Lake  
 Pontchartrain sediments and placing in marsh creation area.  Contract final inspection was performed on April 7,  
 1994.  Site visit by Task Force took place on April 13, 1994.  
  
 The project site is being monitored.  No further work is planned at this time except to address the problem of  
 impaired access for the lease holders in the project area. 

 Statu Complete. 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Lake Salvador  BARA JEFF 0 29-Oct-96 A 01-Jun-95 A 21-Mar-96 A $60,000 $60,000 100.0 $58,753 
Shoreline Protection  
at Jean Lafitte  $58,753 
NHP&P Remarks This project was added to Priority List 1 at the March 1995 Task Force meeting. 
  
 The Task Force approved the expenditures of up to $45,000 in Federal funds and non-Federal funds of $15,000  
 (25%) for the design of the project. 
  
 A design review meeting was held with Jean Lafitte Park personnel in May 1996 to resolve design comments prior  
 to advertisement for the construction contract.  The  contract was awarded December 4, 1996 for $610,000 to  
 Bertucci Contracting Corp.   The contract was completed in March 1997. 

 Statu Complete.  This project was design only. 

Vermilion River  TECHE VERMI 65 17-Apr-93 A 10-Jan-96 A 11-Feb-96 A $1,526,000 $2,046,940 134.1 ! $1,783,969 
Cutoff Bank  
Protection $1,772,658 
 Remarks The project was modified by moving the dike from the west to the east bank of the cutoff to better protect the  
 wetlands.  The need for the sediment retention fence on the west bank is still undetermined. 
  
 The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less. 
  
 Condemnation of real estate easements was required because of unclear ownership titles and significantly  
 lengthened the project schedule.  Construction was completed in February 1996. 

 Statu Complete. 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

West Bay Sediment  DELTA PLAQ 9,831 30-Jul-01 01-Nov-01 01-Nov-03 $8,517,066 $22,020,409 258.5 ! $918,944 
Diversion 
 $918,944 
 Remarks The major portion of the cost increase is for dredging the anchorage as a result of induced shoaling caused by the  
 diversion of flow from the river.  A model study of the river and diversion point was completed, providing a basis for 
  estimating the amount of material to be dredged.  However,  the  State of Louisiana  was looking into the issue of  
 State-owned waterbottom vs. private ownership, both before and after project construction, and they    requested   
 that we  not proceed with easement acquisition through condemnation until that issue was resolved.   If no  
 resolution on the land rights issue with LA DNR is reached, project will be proposed for de-authorization. 
  
 In a letter dated  March 1, 1995, the Local Sponsor, LA DNR, requested deauthorization of the project citing cost  
 overruns and its location on the "bird's foot" delta, which the CWPPRA Restoration Plan calls for a  
 phased-abandonment.   A letter requesting deauthorization of the project was issued to the Chairman of the  
 Technical Committee on August 25, 1995. 
  
 However, at the February 28, 1996 Task Force meeting, the State withdrew its request for deauthorization and work  
 on the project proceeded.  The CSA was sent to LA DNR for signature in March 1997.  The current estimate exceeds  
 the Priority List estimate by 125% and, therefore, necessitated Task Force approval, which was granted at the April  
 14, 1998 meeting. 

 Statu At the January 10, 2001 Task Force meeting, approval was granted to proceed with the project at the current price of  
 $22 million due to the increased costs of maintaining the anchorage area.    A VE study on the project was  
 undertaken the week of August 21, 2000.  Draft EIS and for review in April 2001.  Draft CSA under review. 

 Total Priority  1 10,544 $16,323,624 $28,973,261 177.5 $7,581,243 
 List $7,454,566 

 5 Project(s) 
 4 Cost Sharing Agreements Executed 
 4 Construction Started 
 3 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  2 
 List 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Clear Marais Bank  CALC CALCA 1,067 29-Apr-96 A 29-Aug-96 A 03-Mar-97 A $1,741,310 $3,717,443 213.5 ! $2,919,016 
Protection 
 $2,871,782 
 Remarks The original construction estimate was low, based on the proposed plan in that the rock quantity estimate was less  
 than half of the quantity needed (based on the original design), and the estimate did not include a floatation channel  
 needed for construction.  This accounts for most of the cost increase shown.  The current estimate is based on the  
 original rock dike design and costs about $89/foot.    
  
 The Cost Sharing Agreement was executed and approved  and the construction contract awarded on August 1, 1996  
 to Luhr Bros., Inc. for $2,694,000.    Construction was completed in March 1997. 
  
 There is an opportunity to create marsh behind the rock dike between Brannon Canal and Alkalie Ditch using  
 material from GIWW maintenance dredging. 

 Statu Complete. 

West Belle Pass  TERRE LAFOU 474 27-Dec-96 A 10-Feb-98 A 17-Jul-98 A $4,854,102 $6,751,441 139.1 ! $5,388,301 
Headland Restoration 
 $5,382,293 
 Remarks We have received verbal authority from HQ Counsel to acquire oyster leases, for this project only, directly impacted  
 by the construction of the project.     Construction cost increase approved at the January 16, 1998 Task Force  
 meeting. 

 Statu Construction complete.  Agreement reached between COE, DNR, and T.L. James Co. on the remediation of the marsh  
 buggy tracks.  Planting proposal requested from the Plant Material Research Center. 

 Total Priority  2 1,541 $6,595,412 $10,468,884 158.7 $8,307,316 
 List $8,254,075 

 2 Project(s) 
 2 Cost Sharing Agreements Executed 
 2 Construction Started 
 2 Construction Completed 
 0 Project(s) Deferred/Deauthorized 
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 Priority  3 
 List 
Channel Armor Gap  DELTA PLAQ 936 13-Jan-97 A 22-Sep-97 A 02-Nov-97 A $808,397 $902,720 111.7 $589,102 
Crevasse 
 $565,878 
 Remarks The Cost Sharing Agreement is being reviewed by LA DNR.   
  
 Cost increase is due to additional project management costs, by both Federal and Local Sponsor.   
  
 Surveys identified a pipeline in the crevasse area which would be negatively impacted by the project.   US Fish &  
 Wildlife Service reviewed their permit for the pipeline and determined that Shell Pipeline is required to  lower it at  
 their own cost.  US FWS requested a modification to the alignment and only US FWS-owned lands should be  
 involved. 

 Statu Complete. 

MRGO Back Dike  PONT STBER 755 17-Jan-97 A 25-Jan-99 A 29-Jan-99 A $512,198 $342,611 66.9 $318,354 
Marsh Protection 
 $318,354 
 Remarks Cost increase is due to additional project management costs, environmental investigations and local sponsor  
 activities not included in the baseline estimate.   Further title research indicates that private ownership titles are  
 unclear, requiring condemnation.  This accounts for the long period between CSA execution and project  
 construction. 

 Statu Scope of work greatly reduced.   Work was to be performed via a simplified acquisition contract as estimated  
 construction cost is under $100,000.  Bids received were higher than Government estimate by 25%.  Subsequently  
 received an in-house labor estimate from Vicksburg District.  Vicksburg District completed construction on 29  
 January 1999. 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Pass-a-Loutre  DELTA PLAQ 0 $2,857,790 $119,857 4.2 $119,857 
Crevasse  
[DEAUTHORIZED] $119,857 
 Remarks Two pipelines and two power poles are in the area of the  crevasse, increasing relocation costs by approximately  
 $2.15 million.  LA DNR asked that the Corps investigate alternative locations to avoid or minimize impacts to the  
 pipelines, but there are no more suitable locations for the cut.  The Corps has also reviewed the design to determine  
 whether relocations cost-savings could be achieved.  Reducing the bottom width of the crevasse from 430 feet as  
 originally proposed to 200 feet reduced the relocation cost only marginally. 

 Statu A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting  
 the Task Force to deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force  
 meeting.  Task Force formally deauthorized project July 23, 1998. 

 Total Priority  3 1,691 $4,178,385 $1,365,188 32.7 $1,027,313 
 List $1,004,089 

 3 Project(s) 
 2 Cost Sharing Agreements Executed 
 2 Construction Started 
 2 Construction Completed 
 1 Project(s) Deferred/Deauthorized 

 Priority  4 
 List 
Grand Bay Crevasse  BRET PLAQ 0 $2,468,908 $64,442 2.6 $64,515 
[DEAUTHORIZED] 
 $64,497 
 Remarks The major landowner has indicated non-support of the project and has withheld  ROE because of concern about  
 sedimentation negatively impacting oil and gas interests within the deposition area. 

 Statu A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting  
 the Task Force to deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force  
 meeting.  Project deauthorized July 23, 1998. 
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Hopper Dredge  DELTA PLAQ 0 30-Jun-97 A $300,000 $53,729 17.9 $53,729 
(Demo)  
[DEAUTHORIZED] $53,729 
 Remarks LA DNR requested that the hoppers dump the material in crevasses, but there are concerns that the hopper dredges  
 cannot get close enough to the crevasses to avoid dropping the material in the navigation channel.   Current plan  
 involves the pumpout of material from the hopper into a disposal area located on the left descending bank or in  
 Southwest Pass between miles 2.95 and 3.2 BHP. 

 Statu Current scheme was found to be non-implementable due to inability of the hopper dredge to get close enough to the  
 disposal area to spray over the bank of the Mississippi River. 

 Project deauthorized October 4, 2000. 

 Total Priority  4 0 $2,768,908 $118,171 4.3 $118,244 
 List $118,226 

 2 Project(s) 
 1 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 2 Project(s) Deferred/Deauthorized 

 Priority  5 
 List 
Bayou Chevee  PONT ORL 75 01-Feb-01 A 15-Jun-01 15-Sep-01 $2,555,029 $2,257,970 88.4 $374,309 
Shoreline Protection 
 $374,257 
 Remarks Revised project consists of constructing a 2,870-foot rock dike across the mouth of the north cove and a 2,820-foot  
 rock dike tying into and extending an existing USFWS rock dike, across the south cove.  Approximately 75 acres of  
 brackish marsh will be protected by the project. 

 Statu Approval of model CSA for PPL 5, 6, and 8 projects granted on November 13, 2000.  Advertisement scheduled for  
 April with award in June 2001. 
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 Total Priority  5 75 $2,555,029 $2,257,970 88.4 $374,309 
 List $374,257 

 1 Project(s) 
 1 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  6 
 List 
Avoca Island   TERRE STMRY 0 $6,438,400 $66,869 1.0 $66,869 
[DEAUTHORIZED] 
 $66,869 
 Remarks A draft memorandum dated December 5, 1997 was sent to the Technical Committee Chairman requesting the Task  
 Force to deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting. 

 Statu Project deauthorized July 23, 1998. 

Dustpan/Cutterhead  DELTA PLAQ 0 01-Apr-31 * 01-Jun-01 31-Oct-01 $1,600,000 $1,600,000 100.0 $98,042 
Dredge (Demo) 
 $98,042 
 Remarks Project is an optional work item on a Southwest Pass leased cutterhead dredge contract.  The contract will be  
 awarded as needed. 

 Statu CSA execution expected in third quarter of FY01.  Project will be an optional item in the Southwest Pass leased  
 cutterhead contract in FY01. 
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 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Marsh Island  TECHE IBERI 367 01-Feb-01 A 15-May-01 15-Oct-01 $4,094,900 $5,063,963 123.7 $571,252 
Hydrologic  
Restoration $571,252 
 Remarks Revised design of closures from earthen to rock because soil borings indicate highly organic material in borrow  

 Statu Approval of model CSA for PPL 5, 6 and 8 projects granted on November 13, 2000.  CSA executed on February 1,  
 2001.  Advertised as 100% small business set-aside.  Award scheduled for April 2001. 

 Total Priority  6 367 $12,133,300 $6,730,832 55.5 $736,163 
 List $736,163 

 3 Project(s) 
 1 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 1 Project(s) Deferred/Deauthorized 

 Priority  8 
 List 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Sabine Refuge Marsh  CALC CAMER 993 09-Mar-01 A 05-May-01 01-Sep-01 $5,920,248 $4,211,434 71.1 $340,855 
Creation, Ph 1 
 $340,855 
 Remarks Total project cost estimate is $10,154,300;  Priority List 8 funded $5,313,000 to complete construction of a  
 permanent pipeline and one cycle of marsh creation.  The COE will request funding for the remaining phases of the  
 project upon completion of engineering and design, probably in January 2001. 

 Total project cost for dredging cycle 1 is $4,211,434.  Initial project design forecasted a permanent pipeline  
 constructed to facilitate dredging cycles 1-5.  However, the permanent pipeline proved to be too expensive to  
 construct and maintain and was dropped as a design feature.  Phase 1 of the Calcasieu River and Pass Maintenance  
 Dredging will place approximately 1,000,000 cubic yards of material into a confined area on the Sabine Natinal  
 Wildlife Refuge.  It will build 125 acres of marsh with meandering trennasses and enhance the creation of an  
 approximate 50-acre fringe.  Additionally, 200 acres of marsh to the west may benefit from the sediment and nutrient  
 flow. 

 Statu The project was advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract  
 on February 16, 2001.  The bid opening is scheduled for March 20, 2001.  Dates for project initiation of  
 construction have been advanced in conjunction with an accelerated maintenance dredging schedule for the  
 Calcasieu River.  Construction could begin as early as May 2001.  The COE will request funding for dredging cycle  
 2 which is anticipated for FY2003. 

 Total Priority  8 993 $5,920,248 $4,211,434 71.1 $340,855 
 List $340,855 

 1 Project(s) 
 1 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  9 
 List 
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Freshwater Bayou  TECHE VERMI 529 $1,498,967 $1,498,967 100.0 $35,476 
Canal, Belle Isle to  
Lock $59,012 
 Remarks Site visit held in Jan 01 with Local Sponsor and landowner. 

 Statu Right of entry for surveys and borings obtained March 14, 2001.  Will meet with Local Sponsor after survey data  
 processed to obtain consensus on cross-section and depth contour.  Currently scheduled to ask for construction  
 approval at Jan 02 Task Force meeting.  Draft model CSA in review. 

Opportunistic Use of  PONT STCHA 177 $150,706 $150,706 100.0 $4,291 
Bonnet Carre  
Spillway $4,291 
 Remarks This project involves no physical construction. 

 Statu Lake Pontchartrain Basin Foundation has partnered with the LSU Coastal Ecology Institute in the development of  
 a nutrient budget model for Lake Pontchartrain.  Nutrient budget model in final review.  Currently scheduled to ask  
 for construction approval at Jul 01 Task Force meeting.  Draft model CSA in review. 

Periodic Intro of  VARY VARY 01-May-02 30-Oct-02 $109,730 $109,730 100.0 $2,458 
Sediment & Nutrients  
Along the Miss. River $2,458 
 (Demo) Remarks 

 Statu 
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Weeks Bay TECHE IBERI 138 $1,229,337 $1,229,337 100.0 $300,150 
 $35,729 
 Remarks Fully funded Phase 1 cost for this project is $1,229,337.  The project area includes approximately 2,900 acres of  
 fresh to brackish marsh habitat. 

 Statu The kick-off for this project is scheduled for April 3 with the COE and DNR.  Surveys, soils investigations, gage  
 data, and environmental data are presently being gathered for assessment.  A hydrologic model is being developed  
 to assist in the understanding of water movement in this part of the basin. 

 Total Priority  9 844 $2,988,740 $2,988,740 100.0 $342,375 
 List $101,489 

 4 Project(s) 
 0 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  10 
 List 
Benny's Bay  DELTA PLAQ 5,828 $1,076,328 $1,076,328 100.0 $0 
Diversion 
 $0 
 Remarks 

 Statu 
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Delta Building  BARA JEFF 8,891 01-Jul-06 31-Mar-07 $3,002,114 $3,002,114 100.0 $0 
Diversion at Myrtle  
Grove $0 
 Remarks 

 Statu 

Delta Building  BRET PLAQ 2,473 $1,155,200 $1,155,200 100.0 $0 
Diversion North of  
Fort St. Philip $0 
 Remarks 

 Statu 

 Total Priority  10 17,192 $5,233,642 $5,233,642 100.0 $0 
 List $0 

 3 Project(s) 
 0 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 
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Tota DEPT. OF THE ARMY, CORPS  33,24 $58,697,288 $62,348,122 106. $18,827,819 
l OF ENGINEERS $18,383,722 

 2 Project(s) 
 1 Cost Sharing Agreements Executed 
 8 Construction Started 
 7 Construction Completed 
 4 Project(s) Deferred/Deauthorized 

 Notes: 
 1. Expenditures based on Corps of Engineers financial   
 2. Date codes:  A = Actual date   * = Behind schedule           
 3. Percent codes:  ! = 125% of baseline estimate exceeded 
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Lead  ENVIRONMENTAL PROTECTION AGENCY, REGION 6 
Agency: 

 Priority  Conservation Plan 
 List 
State of Louisiana  ALL COAST 0 13-Jun-95 A 03-Jul-95 A 21-Nov-97 A $238,871 $191,807 80.3 $143,855 
Wetlands  
Conservation Plan $191,807 
 Remarks The date the MIPR was issued to obligate the Federal funds for the development of the plan is used as the  
 construction start date for reporting purposes. 

 Statu Complete. 

 Total Priority  Cons Plan 0 $238,871 $191,807 80.3 $143,855 
 List $191,807 

 1 Project(s) 
 1 Cost Sharing Agreements Executed 
 1 Construction Started 
 1 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  1 
 List 
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Isles Dernieres (Phase TERRE TERRE 9 17-Apr-93 A 16-Jan-98 A 24-Oct-98 A $6,345,468 $8,745,210 137.8 ! $6,906,884 
 0) (East Island) 
 $6,852,074 
 Remarks This phase of the Isles Dernieres restoration project was combined with Isles Dernieres, Phase I (Trinity Island), a  
 priority list 2 project.    Additional funds to cover the increased construction cost on lowest bid received were  
 approved at the January 16, 1998 Task Force meeting. 

 Statu Construction start was January 16, 1998.   Hydraulic dredging was completed September 1998.  Vegetation planting 
  was completed May 1999. 

 Total Priority  1 9 $6,345,468 $8,745,210 137.8 $6,906,884 
 List $6,852,074 

 1 Project(s) 
 1 Cost Sharing Agreements Executed 
 1 Construction Started 
 1 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  2 
 List 
Isles Dernieres (Phase TERRE TERRE 109 17-Apr-93 A 27-Jan-98 A 22-Oct-98 A $6,907,897 $10,785,706 156.1 ! $9,538,078 
 1) (Trinity Island) 
 $9,462,388 
 Remarks Costs increased due to construction bids significantly greater than projected in plans and specifications.    
 Additional funds to cover the increased project construction/dredging cost were approved at the January 16, 1998  
 Task Force meeting. 

 Statu The 30' hydraulic dredge, the Tom James, mobilized at East Island on about January 27, 1998.   Dredging was  
 completed in September 1998.  Vegetation plantings was completed May 1999. 
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 Total Priority  2 109 $6,907,897 $10,785,706 156.1 $9,538,078 
 List $9,462,388 

 1 Project(s) 
 1 Cost Sharing Agreements Executed 
 1 Construction Started 
 1 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  3 
 List 
Red Mud (Demo) PONT STJON 0 03-Nov-94 A 08-Jul-96 A $350,000 $470,500 134.4 ! $368,406 
 $368,406 
 Remarks 

 Statu Facility construction is essentially complete; project was put on hold pending resolution of cell contamination by  
 saltwater before planting occurred and has subsequently been deauthorized. 

 Deauthorization procedures have been initiated.  Escrowed funds will be returned to Kaiser Aluminum and  

Whiskey Island  TERRE TERRE 1,239 06-Apr-95 A 13-Feb-98 A 25-Aug-98 A $4,844,274 $7,721,186 159.4 ! $7,083,365 
Restoration (Phase 2) 
 $6,938,481 
 Remarks  At the January 16, 1998 meeting, the Task Force approved additional funds to cover the increased construction cost 
  on lowest bid received. 

 Statu Work was initiated on February 13, 1998.  Dredging completed July 1998.   Initial vegetation with spartina on bay  
 shore, July 1998.  Additional  vegetation seeding/planting was carried out in spring 2000. 
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 Total Priority  3 1,239 $5,194,274 $8,191,686 157.7 $7,451,771 
 List $7,306,886 

 2 Project(s) 
 2 Cost Sharing Agreements Executed 
 2 Construction Started 
 1 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  4 
 List 
Compost Demo  CALC CAMER 0 22-Jul-96 A $370,594 $425,333 114.8 $342,513 
(Demo) 
 $128,404 
 Remarks Plans and specifications have been finalized.  All permits and construction approvals have been obtained. 

 Statu The amount of compost vegetation needed has not yet been supplied.  A smaller sized demonstration has been  
 designed.   Advertisement for construction bids has been made. 

 Total Priority  4 0 $370,594 $425,333 114.8 $342,513 
 List $128,404 

 1 Project(s) 
 1 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  5 
 List 
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 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Bayou Lafourche  TERRE ASCEN 988 19-Feb-97 A $24,487,337 $8,391,454 34.3 $1,500,000 
Siphon 
 $1,260,859 
 Remarks Priority List 5 authorized funding in the amount of $1,000,000 for the FY 96 Phase 1 of this project.   Priority List  
 6 authorized $8,000,000 for the FY 97 Phase 2 of this project.  In FY 98, Priority List 7 authorized  $7,987,000, for  
 a project estimate of $16,987,000.   At the January 20, 1999 Task Force meeting for approval of Priority List 8,  
 $7,500,000 completed funding for the project, for a total of $24,487,337.    EPA motioned to allow $16,095,883 from 
  project funds be delayed and put to immediate use on PPL 8.    The public has been involved in development of the  
 scope of the evaluation phase.  EPA proposes an alternative approach for siphoning and pumping 1,000 cfs  
 year-round (versus the 2,000 cfs siphon only at high river times).  Addition of pumps increases the estimated cost.   
 Additional engineering is projected to be completed in 2000. 

 Statu The Cost Sharing Agreement (CSA) was executed February 19, 1997.  Preliminary draft report was distributed to  
 Technical Committee members in October 1998.  Additional hydrologic work by the U.S. Geological Survey and the 
  COE.  Additional geotechnical analysis has been conducted.  Review has been conducted of technical reports and  
 estimated costs is in progress. 

 Total Priority  5 988 $24,487,337 $8,391,454 34.3 $1,500,000 
 List $1,260,859 

 1 Project(s) 
 1 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  6 
 List 
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 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Bayou Boeuf/Verret   TERRE STMAR 0 $150,000 $3,452 2.3 $3,452 
Basin, Incr 1  
[DEAUTHORIZED] $3,452 
 Remarks This was a 3-phased project.  Priority List 6 authorized funding of $150,000;  Priority List 7 was scheduled to   
 fund $250,000; and Priority List 8 was scheduled to fund $100,000.  Total project cost was estimated to be  
 $500,000.   By letter dated November 18, 1997, EPA notified the Technical Committee that they and LA DNR agree  
 to deauthorize the project. 

 Statu Deauthorization was approved at the July 23, 1998 Task Force meeting. 

 Total Priority  6 0 $150,000 $3,452 2.3 $3,452 
 List $3,452 

 1 Project(s) 
 0 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 1 Project(s) Deferred/Deauthorized 

 Priority  9 
 List 
Marsh Creation South BARA LAFOU 146 05-Oct-00 A $1,151,484 $1,283,437 111.5 $1,216,784 
 of Leeville 
 $31,134 
 Remarks 

 Statu A cooperative agreement/cost share agreement has been executed.  A Request for Statements of Interest and  
 Qualifications has been issued and numerous responses received. 
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 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

New Cut Dune/Marsh TERRE TERRE 102 01-Sep-00 A 01-Aug-01 $7,393,626 $9,044,982 122.3 $7,695,019 
 Restoration 
 $90,447 
 Remarks 

 Statu Project design is complete.  Advertisement for bids for construction is expected early April. 
 Phase 2 construction funding approved at the January 10, 2001 Task Force meeting. 

Timbalier Island  TERRE TERRE 273 05-Oct-00 A $1,360,198 $1,693,939 124.5 $1,470,943 
Dune/Marsh  
Restoration $30,007 
 Remarks 

 Statu Project design initiation is pending.  T. Baker Smith, Inc., has been selected as the firm to conduct design. 

 Total Priority  9 521 $9,905,308 $12,022,358 121.4 $10,382,746 
 List $151,587 

 3 Project(s) 
 3 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  10 
 List 
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 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Lake Borgne at Shell  PONT STBER 229 $527,120 $527,120 100.0 $0 
Beach 
 $0 
 Remarks 

 Statu Phase 1 has been initiated and site visit for engineers conducted. 

Small Freshwater  BARA STJAM 0 $1,899,834 $1,899,834 100.0 $0 
Diversion to  
Northwestern  $0 
Barataria Basin Remarks 

 Statu Phase 1 design procedures have been initiated. 

 Total Priority  10 229 $2,426,954 $2,426,954 100.0 $0 
 List $0 

 2 Project(s) 
 0 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 



CEMVN-PM- COASTAL WETLANDS PLANNING, PROTECTION AND  11-Apr-01 
 Page 23 
 Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION  
 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Tota ENVIRONMENTAL  3,095 $56,026,703 $51,183,960 91.4 $36,269,298 
l PROTECTION AGENCY,  $25,357,458 
 REGION 6 

 1 Project(s) 
 1 Cost Sharing Agreements Executed 
 5 Construction Started 
 4 Construction Completed 
 1 Project(s) Deferred/Deauthorized 

 Notes: 
 1. Expenditures based on Corps of Engineers financial   
 2. Date codes:  A = Actual date   * = Behind schedule           
 3. Percent codes:  ! = 125% of baseline estimate exceeded 
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 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Lead  DEPT. OF THE INTERIOR, FISH & WILDLIFE SERVICE 
Agency: 

 Priority  1 
 List 
Bayou Sauvage  #1 PONT ORL 1,550 17-Apr-93 A 01-Jun-95 A 30-May-96 A $1,657,708 $1,615,390 97.4 $1,122,388 
 $1,108,831 
 Remarks Project completed May 30, 1996.   A dedication ceremony was held in mid-summer 1996. 

 Statu Complete. 

Cameron Creole  CALC CAMER 865 17-Apr-93 A 01-Oct-96 A 28-Jan-97 A $660,460 $1,022,686 154.8 ! $613,327 
Watershed  
Hydrologic  $612,950 
Restoration Remarks 

 Statu Complete. 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Cameron Prairie  MERM CAMER 247 17-Apr-93 A 19-May-94 A 09-Aug-94 A $1,177,668 $1,401,125 119.0 $995,349 
Refuge Shoreline  
Protection $994,972 
 Remarks 

 Statu Complete. 

Sabine Wildlife  CALC CAMER 5,542 17-Apr-93 A 24-Oct-94 A 01-Mar-95 A $4,895,780 $1,597,903 32.6 $1,273,307 
Refuge Erosion  
Protection $1,272,930 
 Remarks 

 Statu Complete. 

 Total Priority  1 8,204 $8,391,616 $5,637,104 67.2 $4,004,370 
 List $3,989,682 

 4 Project(s) 
 4 Cost Sharing Agreements Executed 
 4 Construction Started 
 4 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  2 
 List 
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 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Bayou Sauvage #2 PONT ORL 1,280 30-Jun-94 A 15-Apr-96 A 28-May-97 A $1,452,035 $1,634,700 112.6 $1,103,644 
 $1,087,112 
 Remarks Construction was completed on March 18, 1997.  Initial problems with the pumps were corrected, and the project  
 was accepted at a final inspection conducted May 28, 1997. 

 Statu Complete. 

 Total Priority  2 1,280 $1,452,035 $1,634,700 112.6 $1,103,644 
 List $1,087,112 

 1 Project(s) 
 1 Cost Sharing Agreements Executed 
 1 Construction Started 
 1 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  3 
 List 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Sabine Refuge  CALC CAMER 953 26-Oct-96 A 01-Nov-99 A 01-Jun-01 $4,581,454 $4,466,354 97.5 $3,173,779 
Structures  (Hog  
Island) $2,633,117 
 Remarks Project construction began the week of November 1, 1999.  A meeting to discuss a draft operations and maintenance  
 plan was held on October 5, 2000, between the FWS and LADNR.  A contract to install phone modems and with  
 solar panels at three data collection platforms was issued December 7, 2000 and was completed February 15, 2001.   
 This will enable the refuge headquarters, LADNR in Abbeville and the FWS in Lafayette to call the stations and  
 download real-time salinity and water level data for better structure operation.  A contract modification was made to  
 rebuild public fishing piers at the Hog Island and West Cove structures that were either damaged or rendered  
 inaccessible to the public.   This should be completed by May 15, 2001. 

 Statu Construction began the week of November 1, 1999, and is projected to be completed by June 2001.  The  
 Headquarters Canal structure was completed the week of February 9, 2000.  The Hog Island Gully replacement  
 structure was completed and work on the final structure, West Cove, began in August 2000.  The project completion 
  date has been extended to June 1, 2001 because of the addition of the fishing piers. 

 Total Priority  3 953 $4,581,454 $4,466,354 97.5 $3,173,779 
 List $2,633,117 

 1 Project(s) 
 1 Cost Sharing Agreements Executed 
 1 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  5 
 List 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Grand Bayou /  TERRE LAFOU 1,808 01-Apr-01 * 01-Jan-02 01-Sep-02 $5,135,468 $10,303,446 200.6 ! $527,501 
GIWW Freshwater  
Introduction $342,788 
 Remarks The draft report from Brown, Cunningham, and Gannuch, Inc. regarding the design and affects of the proposed Cutoff  
 Canal Structure has been received. 

 Statu Land rights work is progressing well.  Results from BCG indicate that velocities through the structure can be safely  
 reduced by installing four passive 70-wide channel constrictions and that this structure would reduce water  
 exchange in the Cutoff Canal by 50 percent.  The Corps of Engineers has begun evaluating affects of this structure on  
 project-area salinities.  That work should be completed in 2 months.  A satisfactory outcome will allow final  
 engineering and design work to begin 

 Total Priority  5 1,808 $5,135,468 $10,303,446 200.6 $527,501 
 List $342,788 

 1 Project(s) 
 0 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  6 
 List 
Lake Boudreaux FW  TERRE TERRE 619 22-Oct-98 A 01-Jan-02 01-Jan-03 $9,831,306 $10,519,383 107.0 $471,729 
Introduction, Alt B 
 $401,809 
 Remarks On February 21, 2001, FWS personnel conducted a public meeting in Houma to address project-related water  

 Statu The contracted Feasibility Study report is being finalized.    Preliminary indications are that the project, as  
 proposed, can introduce the originally projected volumes of freshwater.  Construction costs have not yet been  
 estimated.  Completion of the Feasibility Study report will allow the FWS to prepare a draft EA.  Once feasibility  
 issues have been satisfactorily addressed, landrights will be the most critical issue affecting project implementation. 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Nutria Harvest for  COAST COAST 0 27-Oct-98 A 20-Dec-98 A 30-Sep-02 $2,140,000 $2,140,000 100.0 $1,122,376 
Wetland Restoration  
(Demo) $346,605 
 Remarks The LDWF 1999 and 2000 nutria coastal damage survey and report reported nutria related marsh damages in the  
 Louisiana deltaic plain.  Nutria meat is currently selling for about $1.25/lb by the Louisiana Seafood Exchange,  
 while alligator meat is selling for $6.00/lb.  Nutria meat promotions were held at 16 Winn-Dixie supermarkets in  
 south Louisiana from November 1999 to February 2000 as part of a Winn-Dixie-WWL promotion. 

 The Nutria Meat Advisory Group met on February 12, 2001 to develop a Louisiana Nutria Meat Marketing  
 Strategic Plan.  That plan includes specific recommendations to establish a self-sustaining nutria meat market which  
 will encourage increased trapping and thereby reduce the impact of nutria on coastal wetlands. 

 Statu Activities from July to October 2000 included:  1) sponsored the nutria category in the May 8, 2000 Baton Rouge  
 Culinary Classic;  2) participated in the National Restaurant Association Food Expo from May 20-23, 2000;  3)  
 Louisiana Culinary Institute promoted nutria sausage at  six Winn-Dixie Food stores and at the Capital Chefs  
 Showcase;  4)  participated with the National Geographic Society in the taping of their nutria documentary that  
 aired on CNBC on October 29, 2000;  5) developed a contract with the LSU Food Science Department  for nutria  
 meat assessment for nutria meat product development;  6) marketed nutria meat at the August 5-7, 2000 LA   
 Restaurant Association Food Show with over 14,000 participants;  7) sponsored the nutria category in the LA  
 Gold Culinary Classic;  8) promoted nutria sausage at the September 23, 2000, National Hunting and Fishing Day  
 activities (3,000 people attended); and 9) purchased and shipped nutria meat sausage for promotional sales  
 development. 

 In 2001, the LDWF plans to continue the Nutria Marketing Program by:  1) continuing to establish a relationship  
 with the Sunry International Trading Co. and China National Native Produce and Animal By-Products Import and  
 Export Corporation for the export of nutria pelts and meat;  2) working with Bellue's Fine Cajun Cuisine and the LA 
  Seafood Exchange to continue promotional efforts;  3) working to provide nutria meat to chefs;  4) reviewing nuria  
 meat marketing proposals; and  5) continuing to conduct promotional activities. 

 Total Priority  6 619 $11,971,306 $12,659,383 105.7 $1,594,105 
 List $748,414 

 2 Project(s) 
 2 Cost Sharing Agreements Executed 
 1 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

 Priority  9 
 List 
Freshwater Intro.  MERM CAMER 296 12-Sep-00 A 01-Nov-02 01-May-03 $607,138 $607,138 100.0 $21,677 
South of Hwy 82 
 $9,680 
 Remarks A report that included the elevational surveys of existing water level and salinity stations and marsh elevation was  
 completed on October 26, 2000.  A study is currently being done by the LSU Coastal Studies Institute that  
 analyzes existing salinity and water level data at sites on Rockefeller Refuge and in the White Lake area.  Projected  
 completion of the study is April 2001.  After this hydrologic analysis, a decision will be made if additional data  
 collection is necessary for a hydrologic modeling analysis of the project to estimate amounts of freshwater flow  
 through project structures. 

 Statu The project was approved for Phase I engineering and design on January 11, 2000.  A draft Plan of Work was  
 prepared on February 25, 2000.  A project implementation meeting was held April 13, 2000 and field trips were held 
  on May 12, 2000 and June 13, 2000.  A project surveying meeting was held on July 5, 2000.  The final cost share  
 agreement was signed by DNR on September 12, 2000.  Elevational surveys were completed in October 2000. 

Mandalay Bank  TERRE TERRE 06-Dec-00 A 01-Jan-02 01-Mar-02 $298,939 $367,034 122.8 $20,639 
Protection (Demo) 
 $2,556 
 Remarks Project implementation was delayed by site selection issues which have now been resolved. 

 Statu The project was approved for Phase I engineering and design on January 11, 2000.  A draft Plan of Work was  
 prepared on February 28, 2000.  A project implementation and site visit were held on August 30, 2000.  The Cost  
 Share Agreement was  executed on December 6, 2000.  The EA is currently being prepared and will be completed in  
 May 2001, after the final design is determined.  Engineering and surveying contract was awarded in November 2000 
  and plans and specifications will be completed by May 1, 2001. 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

 Total Priority  9 296 $906,077 $974,172 107.5 $42,316 
 List $12,236 

 2 Project(s) 
 2 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  10 
 List 
Delta Management at  BRET PLAQ 267 01-Apr-01 * 01-Aug-02 31-Dec-02 $363,276 $454,094 125.0 $25,000 
Fort St. Philip 
 $0 
 Remarks Several pipelines traverse the project area and will require the current terrace alignment to be modified.  In addition,  
 pipeline locations could affect the construction of some of the crevasses. 

 Statu A project kickoff meeting was conducted by FWS and DNR in early March.  A landrights investigation is currently  
 underway to determine exact locations of the pipelines.  The project sponsors intend to seek Phase 2 construction  
 approval in January 2002. 

East Sabine Lake  CA/SB CAMER 393 $1,425,447 $1,768,154 124.0 $26,705 
Hydrologic  
Restoration $0 
 Remarks Phase 1 engineering and design and feasibility has begun with the implementation orientation interagency meeting  
 held on February 14, 2001.  The project component orientation field trip was completed on March 27, 2001 with  
 LDNR, USFWS, NRCS and Cameron Parish in attendance.  A modeling meeting has been scheduled for April 11,  
 2001. 

 Statu The draft Cost Share Agreement has been prepared and is currently under review. 
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 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Grand-White Lake  MERM CAMER 213 $527,841 $654,845 124.1 $25,000 
Landbridge  
Restoration $0 
 Remarks Phase 1 engineering and design and feasibility has begun with the implementation orientation interagency meeting  
 held on February 14, 2001.  The project component orientation field trip was completed on March 22, 2001 with  
 LDNR, USFWS, NRCS and Cameron Parish in attendance. 

 Statu The draft Cost Share Agreement has been prepared and is currently under review. 

North Lake Merchant  TERRE TERRE 604 31-May-01 30-Jul-02 31-Jan-04 $1,880,670 $1,880,670 100.0 $25,000 
Landbridge  
Restoration $0 
 Remarks The Louisiana Department of Natural Resouces will contract project engineering and design work.  In February  
 2001, the Louisiana Department of Wildlife and Fisheries established a public oyster seedground in Lake Merchant. 
   That seedground may impact proposed project construction activities. 

 Statu A cost share agreement has been prepared and sent to DNR for signature.  Work is underway to address oyster leases 
  impact issues. 

Terrebonne Bay Shore ALL STBER 0 31-May-01 30-Jul-02 31-Oct-02 $528,894 $528,894 100.0 $25,000 
 Protection/Oyster  
Reef Demo (DEMO) $0 
 Remarks As recommended at the January 2001 Task Force meeting, the artificial oyster reef treatment proposed in the Lake  
 Athanasio Artificial Oyster Reef Demonstration project has been included in the Terrebonne Bay Demonstration  
 project. 

 Statu The Louisiana Department of Natural Resources has prepared a draft cost share agreement.  The Service is assessing  
 alternative project locations and experimental designs.  Two bathymetry transects perpendicular to the shore have  
 been made at each candidate site.  This information and other information will soon be presented to the Engineering  
 Work Group for their comment and recommendations regarding alternative treatment locations.  Once treatment  
 locations have been selected, then engineering and design work may begin. 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

 Total Priority  10 1,477 $4,726,128 $5,286,657 111.9 $126,705 
 List $0 

 5 Project(s) 
 0 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

Tota DEPT. OF THE INTERIOR, FISH  14,63 $37,164,084 $40,961,816 110. $10,572,419 
l & WILDLIFE SERVICE $8,813,350 

 1 Project(s) 
 1 Cost Sharing Agreements Executed 
 7 Construction Started 
 5 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Notes: 
 1. Expenditures based on Corps of Engineers financial   
 2. Date codes:  A = Actual date   * = Behind schedule           
 3. Percent codes:  ! = 125% of baseline estimate exceeded 
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 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Lead  DEPT. OF COMMERCE, NATIONAL MARINE FISHERIES SERVICE 
Agency: 

 Priority  1 
 List 
Fourchon Hydrologic TERRE LAFOU 0 $252,036 $6,999 2.8 $6,999 
 Restoration  
[DEAUTHORIZED] $7,703 
 Remarks In a meeting on October 7, 1993, Port Fourchon conveyed to NMFS personnel that any additional work in the  
 project area could be conducted by the Port and they did not wish to see the project pursued because they question  
 its benefits and are concerned that undesired Government / general public involvement would result after  
 implementation. 
  
 NMFS has recommended to the Task Force that the project be deauthorized and the Task Force concurred at the July  
 14, 1994 meeting. 

 Statu Deauthorized. 

Lower Bayou  TERRE TERRE 0 17-Apr-93 A $1,694,739 $99,625 5.9 $99,625 
LaCache Hydrologic  
Restoration  $99,625 
[DEAUTHORIZED] Remarks In a public hearing on September 22, 1993, with landowners in the project area, users strenuously objected to the  
 proposed closure of the two east-west connections between Bayou Petit Caillou and Bayou Terrebonne.  
  
 NMFS  received a letter from LA DNR, dated February 6, 1995, recommending deauthorization of the project.  NMFS 
  forwarded the letter to COE for Task Force approval. 

 Statu Deauthorized. 
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 Total Priority  1 0 $1,946,775 $106,625 5.5 $106,625 
 List $107,328 

 2 Project(s) 
 1 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 2 Project(s) Deferred/Deauthorized 

 Priority  2 
 List 
Atchafalaya Sediment  ATCH STMRY 2,232 01-Aug-94 A 25-Jan-98 A 21-Mar-98 A $907,810 $2,559,023 281.9 ! $2,438,485 
Delivery 
 $1,918,001 
 Remarks Project cost increase was approved by the Task Force at the January 16, 1998 meeting. 

 Statu Construction project complete.  First costs accounting underway. 

Big Island Mining  ATCH STMRY 1,560 01-Aug-94 A 25-Jan-98 A 08-Oct-98 A $4,136,057 $7,550,903 182.6 ! $7,304,843 
(Increment 1) 
 $6,519,748 
 Remarks Project cost increase was approved by the Task Force at the January 16, 1998 meeting. 

 Statu Construction project complete.  First costs accounting underway. 
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Point Au Fer TERRE TERRE 375 01-Jan-94 A 01-Oct-95 A 08-May-97 A $1,069,589 $2,909,663 272.0 ! $2,811,996 
 $2,328,987 
 Remarks Construction for the project will be accomplished in two phases.  Phase I construction on the wooden plugs in the  
 oil and gas canals in Area 1 was completed  December 22, 1995.  Phase II construction in Area 2 has been delayed  
 until suitable materials can be found to backfill the canal fronting the Gulf of Mexico.  Phase II construction  
 completed in May 1997.  Task Force approved project design change and project cost increase at December 18, 1996 
  meeting.   Phase III was authorized and a cooperative agreement awarded on August 27, 1999.  Phase III was  
 completed in spring 2000. 

 Statu Closing out cooperative agreement between NOAA and LADNR. 

 Total Priority  2 4,167 $6,113,456 $13,019,589 213.0 $12,555,324 
 List $10,766,735 

 3 Project(s) 
 3 Cost Sharing Agreements Executed 
 3 Construction Started 
 3 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  3 
 List 
Bayou Perot / Bayou  BARA JEFF 0 03-Mar-95 A $1,835,047 $20,963 1.1 $20,963 
Rigolettes Marsh  
Restoration  $20,963 
[DEAUTHORIZED] Remarks A feasibility study conducted by LA DNR indicated that possible wetlands benefits from construction of this  
 project are questionable.  LA DNR has indicated a willingness to deauthorize the project.   In April 1996, LA DNR  
 had asked to reconsider the project with potential of combining this with two other projects in the watershed.   
 Project deauthorized at January 16, 1998 Task Force meeting. 

 Statu Deauthorized. 
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 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

East Timbalier Island  TERRE LAFOU 1,913 01-Feb-95 A 01-May-99 A 01-Jul-01 $2,046,971 $4,040,728 197.4 ! $3,912,661 
Sediment Restoration  
 #1 $3,484,326 
 Remarks 

 Statu Construction completed in December 1999.  Aerial seeding of the dune platform was achieved in spring 2000, and  
 the installation of sand fencing was completed September 30, 2000.  Vegetative dune plantings are scheduled for  
 spring 2001. 

Lake Chapeau  TERRE TERRE 509 01-Mar-95 A 14-Sep-98 A 18-May-99 A $4,149,182 $5,644,322 136.0 ! $5,369,604 
Sediment &  
Hydrologic  $4,206,922 
Restoration Remarks Construction complete.  Vegetative plantings were installed in spring 2000. 

 Statu Closing out cooperative agreement between NOAA and LADNR. 

Lake Salvador Shore  BARA STCHA 0 01-Mar-95 A 02-Jul-97 A 30-Jun-98 A $1,444,628 $2,543,098 176.0 ! $2,548,978 
Protection (Demo) 
 $2,414,121 
 Remarks Phase 1 was completed September 1997.  Phase 2 is shoreline protection between Bayou desAllemnands and Lake  
 Salvador.  Construction began in April 1998 and completed in June 1998.  Final first costs have been finalized. 

 Statu Closed out cooperative agreement between NOAA and LADNR.  First costs accounting undersay. 
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 Total Priority  3 2,422 $9,475,828 $12,249,111 129.3 $11,852,205 
 List $10,126,333 

 4 Project(s) 
 4 Cost Sharing Agreements Executed 
 3 Construction Started 
 2 Construction Completed 
 1 Project(s) Deferred/Deauthorized 

 Priority  4 
 List 
East Timbalier Island  TERRE LAFOU 215 08-Jun-95 A 01-May-99 A 01-Jul-01 $5,752,404 $13,765,015 239.3 ! $12,660,901 
Sediment Restoration  
#2 $6,611,938 
 Remarks Construction completed in January 2000.  Due to changed site conditions, variable sand consistency in the borrow  
 area, weather conditions and lack of an acceptable change order proposal from the contractor, restoration activities  
 stopped at station +114 leaving a gap approximately 4,200 feet in the island.  NMFS and LADNR are presently  
 evaluating the feasibility of filling the remaining gap.   Aerial seeding of the dune platform was achieved in spring,  
 2000, and the installation of sand fencing was completed by September 30, 2000. 

 Statu Vegetative dune plantings are scheduled for spring, 2001. 

Eden Isles East Marsh PONT STTAM 0 $5,018,968 $38,920 0.8 $38,920 
 Restoration  
[DEAUTHORIZED] $38,920 
 Remarks NMFS letter of September 8, 1997 requested the CWPPRA Task Force to move forward with deauthorization of this  
 project.  Bids were placed twice to acquire the land;  both times they were rejected due to higher bids by private  
 developers.   Project deauthorized at January 16, 1998 Task Force meeting. 

 Statu Deauthorized. 



CEMVN-PM- COASTAL WETLANDS PLANNING, PROTECTION AND  11-Apr-01 
 Page 39 
 Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS) 
 Actu 
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 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

 Total Priority  4 215 $10,771,372 $13,803,935 128.2 $12,699,821 
 List $6,650,858 

 2 Project(s) 
 1 Cost Sharing Agreements Executed 
 1 Construction Started 
 0 Construction Completed 
 1 Project(s) Deferred/Deauthorized 

 Priority  5 
 List 
Little Vermilion Bay  TECHE VERMI 441 22-May-97 A 10-May-99 A 20-Aug-99 A $940,065 $1,460,196 155.3 ! $1,346,547 
Sediment Trapping 
 $546,475 
 Remarks Construction completed in August 1999. 

 Statu Cooperative agreement being closed out.  First costs accounting underway. 

Myrtle Grove Siphon BARA PLAQ 1,119 20-Mar-97 A 01-Sep-02 30-Oct-03 $15,525,950 $15,092,773 97.2 $13,983,411 
 $377,444 
 Remarks The 5th Priority List authorized funding in the amount of $4,500,000 for the FY 96 Phase 1 of this project.   Priority 
  List 6 authorized funding in the amount of $6,000,000 for FY 97.   Priority List 8 is authorized to fund  the  
 remaining $5,000,000.  Total project cost is estimated to be $15,525,950. 

 Statu NOAA and LADNR are closing out the cooperative agreement and returning remaining project funds to the  
 CWPPRA program.  Project will remain active as authorized. 
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 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

 Total Priority  5 1,560 $16,466,015 $16,552,969 100.5 $15,329,958 
 List $923,920 

 2 Project(s) 
 2 Cost Sharing Agreements Executed 
 1 Construction Started 
 1 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  6 
 List 
Black Bayou  CALC CAMER 3,594 28-May-98 A 01-Jun-01 01-Jan-02 $6,316,800 $6,382,511 101.0 $5,799,072 
Hydrologic  
Restoration $391,358 
 Remarks 

 Statu Construction is scheduled for summer 2001.  Vegetative plantings will be installed in April 2002. 

Delta-Wide Crevasses DELTA PLAQ 2,386 28-May-98 A 21-Jun-99 A 31-Dec-14 $5,473,934 $4,732,653 86.5 $2,321,500 
 $376,822 
 Remarks In FY 97, Priority List 6 authorized funding of $2,736,950 for Phase 1 of this 2-phased project.  Priority List 8 is  
 scheduled to fund $2,736,950.  Total project is scheduled to cost $5,473,900. 

 Statu First dredging cycle of construction complete; three dredging cycles remain. 
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 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Jaws Sediment  TECHE STMAR 1,999 28-May-98 A 01-Oct-01 01-Feb-02 $3,167,400 $3,392,135 107.1 $3,065,985 
Trapping 
 $152,500 
 Remarks 

 Statu Engineering design and hydrologic modeling in progress. 

 Total Priority  6 7,979 $14,958,134 $14,507,299 97.0 $11,186,557 
 List $920,681 

 3 Project(s) 
 3 Cost Sharing Agreements Executed 
 1 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  7 
 List 
Grand Terre  BARA JEFF 127 23-Dec-98 A 01-May-01 30-Jun-01 $928,895 $811,065 87.3 $852,292 
Vegetative Plantings 
 $75,656 
 Remarks 

 Statu Vegetative plantings scheduled for installment in spring, 2001. 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Pecan Island  MERM VERMI 442 01-Apr-99 A 01-Nov-01 01-Mar-02 $2,185,900 $2,223,353 101.7 $1,895,165 
Terracing 
 $53,040 
 Remarks 

 Statu Engineering design contract has been awarded.  Land rights obtained. 

 Total Priority  7 569 $3,114,795 $3,034,418 97.4 $2,747,456 
 List $128,697 

 2 Project(s) 
 2 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  8 
 List 
Bayou Bienvenue  PONT STBER 442 01-Jun-00 A 01-Apr-02 01-Oct-02 $3,295,574 $3,894,916 118.2 $3,310,699 
Pumping  
Station/Terracing $10,096 
 Remarks 

 Statu Cooperative Agreement  awarded in June 1, 2000.  Preliminary engineering underway. 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Hopedale Hydrologic PONT STBER 134 11-Jan-00 A 01-Aug-01 30-May-02 $2,179,491 $2,423,247 111.2 $2,100,709 
 Restoration 
 $31,792 
 Remarks 

 Statu Cooperative Agreement was awarded January 11, 2000.  Engineering and design in progress. 

 Total Priority  8 576 $5,475,065 $6,318,163 115.4 $5,411,408 
 List $41,888 

 2 Project(s) 
 2 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  9 
 List 
Castille Pass  ATCH STMRY 589 29-Sep-00 A 01-May-02 01-Dec-02 $1,484,633 $1,855,792 125.0 ! $1,450,849 
Sediment Delivery 
 $681 
 Remarks 

 Statu Cooperative Agreement was awarded  September 29, 2000. 
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 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Chandeleur Island  PONT STBER 220 10-Sep-00 A 01-May-01 01-Sep-01 $1,435,066 $1,745,306 121.6 $1,331,097 
Restoration 
 $18,761 
 Remarks Pilot planting project completed in June, 2000.  Final plans and specifications have been finalized.  Cooperative  
 Agreement was awarded September 10, 2000. 

 Statu Vegetative planting is scheduled for spring, 2001, and are phased over two years. 

East/West Grand  BARA JEFF 472 21-Sep-00 A 01-May-02 01-Dec-02 $1,856,203 $2,312,023 124.6 $1,846,485 
Terre Islands  
Restoration $877 
 Remarks 

 Statu Cooperative Agreement was awarded September 21, 2000.  DNR is advertising an RSIQ (Request for Statement of  
 Interest and Qualification) for engineering assistance. 

Four Mile Canal  TECHE VERMI 327 25-Sep-00 A 01-May-02 01-Dec-02 $459,306 $567,762 123.6 $445,965 
Terracing & Sediment  
Trapping $1,409 
 Remarks 

 Statu Cooperative Agreement was awarded  September 25, 2000.  DNR is advertising an RSIQ (Request for Statement of  
 Interest and Qualifications) for engineering assistance. 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

LaBranche Wetlands  PONT STCHA 489 21-Sep-00 A 01-Jul-01 01-Nov-01 $9,496,951 $11,057,893 116.4 $9,019,720 
Terracing/Plantings 
 $1,437 
 Remarks Cooperative Agreement was awarded September 21, 2000.  Engineering and design in progress. 

 Statu Construction is scheduled for 2001. 
 Task Force approved Phase 2 funding at January 10, 2001 meeting. 

 Total Priority  9 2,097 $14,732,159 $17,538,776 119.1 $14,094,116 
 List $23,166 

 5 Project(s) 
 5 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  10 
 List 
Rockefeller Refuge  MERM CAMER 920 $1,929,888 $2,408,478 124.8 $2,034,573 
Gulf Shoreline  
Stabilization $0 
 Remarks 

 Statu Drafting cooperative agreement between NOAA and LADNR. 
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 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

 Total Priority  10 920 $1,929,888 $2,408,478 124.8 $2,034,573 
 List $0 

 1 Project(s) 
 0 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

Tota DEPT. OF COMMERCE,  20,50 $84,983,487 $99,539,363 117. $88,018,043 
l NATIONAL MARINE FISHERIES $29,689,606 
  SERVICE 

 2 Project(s) 
 2 Cost Sharing Agreements Executed 
 9 Construction Started 
 6 Construction Completed 
 4 Project(s) Deferred/Deauthorized 

 Notes: 
 1. Expenditures based on Corps of Engineers financial   
 2. Date codes:  A = Actual date   * = Behind schedule           
 3. Percent codes:  ! = 125% of baseline estimate exceeded 
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Lead  DEPT. OF AGRICULTURE, NATURAL RESOURCES CONSERVATION SERVICE 
Agency: 

 Priority  1 
 List 
BA-2 GIWW to  BARA LAFOU 2,052 17-Apr-93 A 21-Apr-97 A 31-Oct-00 A $8,141,512 $8,328,603 102.3 $6,148,841 
Clovelly Wetland  
Restoration $5,983,622 
 Remarks The project has been divided into two contracts in order to expedite implementation.  The first contract was to  
 install most of the weir structures and is complete.  The second contract was to install bank protection, one weir and  
 one plug. 
  
 Contract 1:     Begin:    1 May 97      Complete:  30 Nov 97       $    646,691  
 Contract 2:     Begin:    1 Jan 00        Complete:  31 Oct 00        $3,400,000 

 Statu Project construction complete. 

Vegetative Plantings  MERM VERMI 0 17-Apr-93 A 11-Jul-94 A 26-Aug-94 A $191,003 $91,764 48.0 $91,764 
(Demo) -  
Dewitt-Rollover  $92,053 
[DEAUTHORIZED] Remarks Sub-project of the Vegetative Plantings project. 

 Statu Complete and deauthorized. 
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 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Vegetative Plantings  TERRE TERRE 0 17-Apr-93 A 30-Aug-96 A 30-Dec-96 A $144,561 $204,979 141.8 ! $190,576 
(Demo) - Falgout  
Canal $183,458 
 Remarks Sub-project of the Vegetative Plantings project.   Wave-stilling devices are in place.  Vegetative plantings are in  

 Statu Complete. 

Vegetative Plantings  TERRE TERRE 0 17-Apr-93 A 15-Mar-95 A 30-Jul-96 A $372,589 $432,858 116.2 $293,630 
(Demo) - Timbalier  
Island $275,197 
 Remarks Sub-project of the Vegetative Plantings project. 
  
 The contract to install the sand fences has  been completed and the vegetation was planted during the summer of  
 1996. 

 Statu Complete. 

Vegetative Plantings  CALC CAMER 0 17-Apr-93 A 15-Apr-93 A 30-Mar-94 A $213,947 $246,241 115.1 $239,391 
(Demo) - West  
Hackberry $239,024 
 Remarks Sub-project of the Vegetative Plantings project. 

 Statu Complete. 
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 Total Priority  1 2,052 $9,063,612 $9,304,445 102.7 $6,964,203 
 List $6,773,355 

 5 Project(s) 
 5 Cost Sharing Agreements Executed 
 5 Construction Started 
 5 Construction Completed 
 1 Project(s) Deferred/Deauthorized 

 Priority  2 
 List 
Brown Lake CALC CAMER 282 28-Mar-94 A 01-Aug-01 28-Feb-02 $3,222,800 $3,201,890 99.4 $2,233,512 
 $459,192 
 Remarks Pipeline issues were a problem holding up construction start.  All pipeline issues are resolved. 

 Statu Contract award has been delayed due primarily to the length of time needed to complete the permitting process,  
 beneficial use of COE dredged material, and the relocation of a pipeline. 

 Currently awaiting results of DNR modeling. 
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 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Caernarvon Outfall  BRET PLAQ 802 13-Oct-94 A 01-Jun-01 01-Apr-02 $2,522,199 $4,536,000 179.8 ! $2,826,816 
Management 
 $445,939 
 Remarks NRCS correspondence dated September 30, 1996 requested DNR to evaluate project for possible deauthorization.   
 DNR correspondence of December 6, 1996 concurred with NRCS to begin formal deauthorization of the project.   As  
 of July 1, 1997, LA DNR had stated that problems might be able to be resolved, and requested that NRCS not  
 proceed with formal deauthorization at July 1997 Task Force meeting.   Further discussion with primary landowner  
 put deauthorization on hold.  A meeting was scheduled for July 22, 1997 between NRCS, LA DNR and primary  
 landowner to see if problems could be resolved. 

 Statu This project was proposed for deauthorization but was referred for revisions at the request of the landowners and  
 DNR.   The project has been modified.  The final plan/EA has been prepared.   Bids were opened 23 February 2001.    
 The low bid exceeded the funds available.  Currently seeking Task Force approval of additional funds. 

Freshwater Bayou MERM VERMI 1,593 17-Aug-94 A 29-Aug-94 A 15-Aug-98 A $2,770,093 $2,949,276 106.5 $1,705,055 
 $1,656,406 
 Remarks The project has been expedited in order to allow the use of stone removed from the Wax Lake Outlet Weir at a  
 substantial cost savings.  Construction is included as an option in the Corps of Engineers contract for the Wax Lake 
  Outlet Weir removal.  Option was exercised on September 2, 1994. 
  
 The rock bank protection was Phase I of this project and was completed on January 26, 1995.  Phase II will consist  
 of installing water control structures to benefit the interior marsh area. 

 Statu Project complete. 
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Fritchie Marsh PONT STTAM 1,040 21-Feb-95 A 01-Nov-00 A 01-Mar-01 A $3,048,389 $2,933,808 96.2 $2,019,021 
 $740,549 
 Remarks 

 Statu Delays in project construction start occurred because a landowner had changed his position, prompting design  
 changes, and local officials expressed concerns about drainage that required additional investigations.  . 

 Construction completed March 2001. 

Hwy 384 CALC CAMER 150 13-Oct-94 A 01-Oct-99 A 07-Jan-00 A $700,717 $1,068,509 152.5 ! $585,573 
 $504,127 
 Remarks Difference of opinion between agencies concerning impacts and benefits resulted in delays, and multiple, complex  
 land-owner title issues caused delays. 

 Statu Construction start slipped from November 1997 to July 1999 because of landright issues.   All landright agreements  
 signed.  Construction complete January 7, 2000. 

Jonathan Davis  BARA JEFF 510 05-Jan-95 A 22-Jun-98 A 15-Aug-01 $3,398,867 $12,460,790 366.6 ! $3,197,068 
Wetland 
 $2,387,219 
 Remarks The project will be constructed in two contracts.  The first contract will install the majority of the structures.  The  
 second contract will install the bank protection and the remaining structures. 

 Statu Construction start slipped from December 1997 to June 1998 because of planning and design delays.  First contract  
 to construct weir and plugs was advertised in February 1998 and is complete.   Second contract is to install part of  
 the bank stabilization.   Construction unit 2 is under construction. 

 Task Force granted approval to proceed with construction unit 3 in January 2001.  Design is currently underway. 
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Mud Lake CALC CAMER 1,520 24-Mar-94 A 01-Oct-95 A 15-Jun-96 A $2,903,635 $3,373,143 116.2 $2,226,721 
 $2,064,701 
 Remarks Bid opening was August 8, 1995  and contract awarded to Crain Bros.  Construction started in early October 1995.   
  Water control structures are installed and the vegetation  installed in the summer of 1996. 

 Statu Complete. 

Vermilion  TECHE VERMI 378 24-Mar-94 A 13-Sep-94 A 30-Nov-95 A $1,008,634 $1,012,691 100.4 $807,982 
Bay/Boston Canal 
 $801,414 
 Remarks The structural portion of the project - shoreline protection - is complete. 
  
 The vegetative portion of the project is complete. 

 Statu Complete. 

 Total Priority  2 6,275 $19,575,334 $31,536,107 161.1 $15,601,748 
 List $9,059,547 

 8 Project(s) 
 8 Cost Sharing Agreements Executed 
 6 Construction Started 
 5 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  3 
 List 
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Brady Canal TERRE TERRE 297 15-May-98 A 01-May-99 A 22-May-00 A $4,717,928 $5,662,176 120.0 $3,389,524 
 $3,050,641 
 Remarks Project delayed because of landowner concerns about permit conditions regarding monitoring, and objection from a  
 pipeline company in the area.  In addition, CSA revisions were needed to accommodate the landowner's interest in  
 providing non-Federal funding. 

 Statu Permitting and design conditions have resulted in the CSA being modified to also include Fina Oil Co. and LL&E.   
 Both will help cost share the project.  The revised CSA is complete. 

 Construction project is complete. 

Cameron Creole  CALC CAMER 2,602 09-Jan-97 A 30-Sep-97 A 15-Jul-98 A $3,719,926 $3,736,718 100.5 $1,078,663 
Maintenance 
 $834,650 
 Remarks 

 Statu The first three contracts for maintenance work are complete.  The project provides for maintenance on an as-needed  

Cote Blanche TECHE STMRY 2,223 01-Jul-96 A 25-Mar-98 A 15-Dec-98 A $5,173,062 $6,029,980 116.6 $4,848,091 
 $4,799,787 
 Remarks LA DNR's placement of the project on a September 1995 candidate deauthorization list caused delays, as did the  
 CSA being put on hold during that time. 

 Statu Construction start date slipped from November 1997 to March 1998 because of concern about the source of shell to  
 construct the project.   Site inspection for bidder was held January 12, 1998.  Concern for a source of shell may  
 require budget modifications.   Contract awarded February 1998; notice to proceed March 1998.  Construction was  
 completed December 1998. 
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SW Shore White Lake MERM VERMI 0 11-Jan-95 A 30-Apr-96 A 31-Jul-96 A $126,062 $108,803 86.3 $108,561 
 Demo  
[DEAUTHORIZED] $108,561 
 Remarks 

 Statu Complete.  Project deauthorized. 

Violet Freshwater  PONT STBER 0 13-Oct-94 A $1,821,438 $198,597 10.9 $198,597 
Distribution  
[DEAUTHORIZED] $128,570 
 Remarks Rights-of-way to gain access to the site is a problem due to multiple landowner coordination, and additional  
 questions have arisen about rights to operate existing siphon. 

 Statu Project deauthorized, October 4, 2000. 

West  BARA PLAQ 1,087 05-Jan-95 A 01-Jan-02 01-Jul-02 $881,148 $4,068,045 461.7 ! $230,048 
Pointe-a-la-Hache  
Outfall Management $153,055 
 Remarks Initial cost estimate is too low.  Additional $3.2 million requested and approved at the January 16, 1998 Task Force  

 Statu Oyster issues and siphon operation being reviewed by DNR.  Scope of services being developed for modeling  
 contract.  Modeling underway. 
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White's Ditch Outfall  BRET PLAQ 0 13-Oct-94 A $756,134 $32,862 4.3 $32,862 
Management  
[DEAUTHORIZED] $32,862 
 Remarks LA DNR concurred with NRCS to deauthorize the project.   Project deauthorized at the January 16, 1998 Task Force 
  meeting. 

 Statu Deauthorized. 

 Total Priority  3 6,209 $17,195,698 $19,837,182 115.4 $9,886,347 
 List $9,108,126 

 7 Project(s) 
 7 Cost Sharing Agreements Executed 
 4 Construction Started 
 4 Construction Completed 
 3 Project(s) Deferred/Deauthorized 

 Priority  4 
 List 
Bayou L'Ours Ridge  BARA LAFOU 737 23-Jun-97 A 01-Nov-01 30-Jun-02 $2,418,676 $2,758,567 114.1 $398,420 
Hydrologic  
Restoration $102,946 
 Remarks Landowners have voiced concerns of project's effects on oyster leases. 

 Statu Project was previously delayed to address landowner concerns.  The project has been revised, and design work is  
 proceeding. 
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BBWW "Dupre Cut" -  BARA JEFF 232 23-Jun-97 A 01-Jun-00 A 01-Nov-00 A $2,192,418 $3,304,787 150.7 ! $2,509,650 
West 
 $2,091,511 
 Remarks 

 Statu The project is being coordinated with the COE dredging program.  Contract advertised December 1999. 
 Construction complete.  Dedication ceremony held October 20, 2000. 

Flotant Marsh  TERRE TERRE 0 16-Jul-99 A $367,066 $106,839 29.1 $106,839 
Fencing (Demo)  
[DEAUTHORIZED] $91,839 
 Remarks Difficulty in locating an appropriate site for demonstration and difficulty in addressing engineering constraints. 

 Statu Project deauthorized, October 4, 2000. 

Perry Ridge Bank  CA/SB CALCA 1,203 23-Jun-97 A 15-Dec-98 A 15-Feb-99 A $2,223,518 $2,664,613 119.8 $1,760,487 
Protection 
 $1,760,487 
 Remarks 

 Statu Project complete. 
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 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Plowed Terraces  CALC CAMER 0 22-Oct-98 A 30-Apr-99 A 31-Aug-00 A $299,690 $321,939 107.4 $351,936 
(Demo) 
 $298,847 
 Remarks Project was put on hold pending results of an earlier terraces demonstration project being paid for by the Gulf of  
 Mexico program.  The project is currently proceeding. 

 Statu Project initially put on hold pending results of an earlier terraces demonstration project being paid for by the Gulf  
 of Mexico program.  Project currently proceeding.  The first attempt to plow the terraces in the summer of 1999 was  
 not successful.  A second contract was advertised in January 2000 to try again.  Construction is complete. 

 Total Priority  4 2,172 $7,501,368 $9,156,745 122.1 $5,127,332 
 List $4,345,630 

 5 Project(s) 
 5 Cost Sharing Agreements Executed 
 3 Construction Started 
 3 Construction Completed 
 1 Project(s) Deferred/Deauthorized 

 Priority  5 
 List 
Freshwater Bayou  MERM VERMI 511 01-Jul-97 A 15-Feb-98 A 15-Jun-98 A $3,998,919 $2,543,467 63.6 $1,963,287 
Bank Stabilization 
 $1,963,287 
 Remarks The local cost share is being paid by Acadian Gas Company. 

 Statu Contract was awarded January 14, 1998.   Construction is complete. 
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 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Naomi Outfall  BARA JEFF 633 12-May-99 A 01-Aug-01 31-Dec-01 $1,686,865 $2,102,650 124.6 $319,988 
Management 
 $246,551 
 Remarks This project was combined with the BBWW "Dupre Cut" East project for planning and design;  construction will be 
  separate. 

 Statu The operation of the siphon is being reviewed by DNR.  Hydraulic analysis is being performed. 

Racoon Island  TERRE TERRE 0 03-Sep-96 A 21-Apr-97 A 31-Jul-97 A $1,497,538 $1,788,184 119.4 $1,726,179 
Breakwaters (Demo) 
 $1,716,129 
 Remarks 

 Statu Complete. 

Sweet Lake/Willow  CALC CAMER 247 23-Jun-97 A 01-Nov-99 A 27-Jan-00 A $4,800,000 $5,010,762 104.4 $4,211,422 
Lake 
 $2,426,389 
 Remarks The 5th Priority List authorized funding in the amount of $2,300,000 for the FY 96 Phase 1 of this project.  Priority  
 List 6 authorized funding in the amount of $2,500,000 for the FY 97 Phase 2 of the project.  Total project cost is  
 $4,800,000. 

 Statu The rock bank protection feature of the project is complete. 
 The second contract has been awarded; terrace construction and vegetative planting will be finished by September  
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 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

 Total Priority  5 1,391 $11,983,322 $11,445,063 95.5 $8,220,876 
 List $6,352,356 

 4 Project(s) 
 4 Cost Sharing Agreements Executed 
 3 Construction Started 
 3 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  6 
 List 
BBWW "Dupre Cut" -  BARA JEFF 217 12-May-99 A 01-Dec-00 A 31-May-01 $5,019,900 $6,979,159 139.0 ! $5,541,294 
East 
 $355,977 
 Remarks This project was combined with the Naomi Outfall Management project for planning and design;  construction will  
 be separate. 

 Statu Constructin contract awarded. 

Cheniere au Tigre  TECHE VERMI 0 20-Jul-99 A 01-Jun-01 31-Aug-01 $500,000 $581,100 116.2 $364,066 
Sediment Trapping  
Device (Demo) $46,352 
 Remarks 

 Statu A request for proposals was advertised in Feb 2000.  No valid proposals received.  Proceeding with design of a rock 
  structure.  Project advertised for bid.  Bid opening scheduled for April 24, 2001. 
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 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Oaks/Avery Canals  TECHE VERMI 160 22-Oct-98 A 15-Apr-99 A 30-Apr-02 $2,367,700 $2,373,597 100.2 $562,824 
Hydrologic  
Restoration-Incr 1  $418,254 
(B.S. only) Remarks This project has a vegetative component and a structural component.  NRCS will implement the vegetative  
 component and LADNR will implement the structural component. 

 Statu The vegetative plantings were scheduled to be installed in summer 1999.  The contractor defaulted on the vegetation 
  contract.  The vegetation contract was awarded again and completed in July 2000.    Design, permits and  
 environmental compliance being finalized. 

Penchant Basin Plan  TERRE TERRE 1,155 30-Jun-01 01-Mar-03 30-Mar-04 $14,103,051 $14,103,051 100.0 $1,064,048 
w/o Shoreline  
Stabilization $536,909 
 Remarks Priority List 6 authorized funding for $7,051,550 in FY 97; Priority List 8 is scheduled to fund $7,051,550, for a  
 total project cost of $14,103,100. 

 Statu Data gathering on-going.   Hydraulic model being set up. 

 Total Priority  6 1,532 $21,990,651 $24,036,907 109.3 $7,532,232 
 List $1,357,492 

 4 Project(s) 
 3 Cost Sharing Agreements Executed 
 2 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  7 
 List 
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 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Barataria Basin  BARA JEFF 1,304 16-Jul-99 A 01-Dec-00 A 30-Apr-01 $17,515,029 $17,515,020 100.0 $3,169,630 
Landbridge - Ph 1 &  
Ph 2 $393,546 
 Remarks At the April 14, 1999 meeting, the Task Force approved combining the Barataria Basin Landbridge, Ph 1 (PL 7)  
 project and the Barataria Basin Landbridge, Ph 2 (PL 8) project.  The project will be recorded on Priority List 7.   
 The project will be separated into three or four construction units. 

 Statu Project construction has begun. 

Thin Mat Floating  TERRE TERRE 0 16-Oct-98 A 15-Jun-99 A 10-May-00 A $460,222 $542,570 117.9 $161,192 
Marsh Enhancement  
(Demo) $101,042 
 Remarks 

 Statu Construction complete.  Monitoring ongoing. 

 Total Priority  7 1,304 $17,975,251 $18,057,590 100.5 $3,330,822 
 List $494,588 

 2 Project(s) 
 2 Cost Sharing Agreements Executed 
 2 Construction Started 
 1 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  8 
 List 
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 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Humble Canal  MERM CAMER 378 21-Mar-00 A 01-Sep-01 01-Dec-01 $1,526,136 $1,526,136 100.0 $160,341 
Hydrologic  
Restoration $45,514 
 Remarks 

 Statu Preliminary design report out for review. 

Lake Portage  TECHE VERMI 24 07-Apr-00 A 15-Sep-01 30-Dec-01 $1,013,820 $1,013,820 100.0 $159,300 
Landbridge, Ph 1 
 $60,882 
 Remarks Total project cost estimate is $4,559,400;  Priority List 8 funded $1,000,000 for engineering and design and  
 construction of the canal backfilling increment of the project.  If monitoring indicates the need to construct the  
 offshore breakwater increment of the project, the additional funds will be requested at that time. 

 This project is federally co-sponsored by EPA. 
 Statu Land rights issues are being addressed. 

Upper Oak River  BRET PLAQ 339 $2,500,239 $2,500,239 100.0 $21,719 
Freshwater  
Introduction Siphon $7,134 
 Remarks Total project cost estimate is $12,994,800;  Priority List 8 funded $2,500,000 for completion of engineering and  
 design and construction of the outflow channel.  Funding of the siphon will be requested when engineering and  
 design are completed. 

 Statu Project feasibility being evaluated.   DNR has solicited a cost estimate from one of their engineering firms to perform  
 a feasibility study.  Target dates will be established if project is deemed feasible. 
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 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

 Total Priority  8 741 $5,040,195 $5,040,195 100.0 $341,359 
 List $113,530 

 3 Project(s) 
 2 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  9 
 List 
Barataria Basin  BARA JEFF 264 25-Jul-00 A 01-Dec-01 01-May-02 $1,040,595 $1,300,744 125.0 ! $750,924 
Landbridge - Ph 3 
 $60,492 
 Remarks This is the final phase of the Barataria Basin Landbridge project. 

 Statu 

Black Bayou Bypass  CA/SB CAMER 540 25-Jul-00 A $799,823 $799,823 100.0 $458,365 
Culverts 
 $55,831 
 Remarks 

 Statu 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Little Pecan Bayou  MERM CAMER 144 25-Jul-00 A 01-May-03 01-Oct-03 $1,245,278 $1,245,278 100.0 $738,782 
Control Structure 
 $30,764 
 Remarks 

 Statu 

Perry Ridge 2 CALC CAMER 83 25-Jul-00 A 01-Jun-01 01-Oct-01 $3,742,451 $1,612,799 43.1 $207,001 
 $55,282 
 Remarks The Perry Ridge project approved on Priority List 4 was the first phase of this project.  This is the second and final  
 phase of the project. 

 Statu Task Force approved Phase 2 construction funding  January 10, 2001. 

South Lake  TERRE TERRE 201 25-Jul-00 A 15-Jun-02 01-Jan-03 $396,489 $396,489 100.0 $214,590 
DeCade/Atch  
Freshwater Intro $54,379 
 Remarks 

 Statu 



CEMVN-PM- COASTAL WETLANDS PLANNING, PROTECTION AND  11-Apr-01 
 Page 65 
 Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS) 
 Actu 
  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

 Total Priority  9 1,232 $7,224,636 $5,355,133 74.1 $2,369,662 
 List $256,747 

 5 Project(s) 
 5 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 

 Priority  10 
 List 
GIWW Bank  TERRE TERRE 366 $1,735,983 $1,735,983 100.0 $0 
Restoration of Critical 
 Areas in Terrebonne $0 
 Remarks 

 Statu 

 Total Priority  10 366 $1,735,983 $1,735,983 100.0 $0 
 List $0 

 1 Project(s) 
 0 Cost Sharing Agreements Executed 
 0 Construction Started 
 0 Construction Completed 
 0 Project(s) Deferred/Deauthorized 
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  *********** SCHEDULES  ******** ESTIMATES  Obligatio 
 PROJEC BASI PARIS ACRE CSA Const Start Const End Baseline Current % Expenditur 

Tota DEPT. OF AGRICULTURE,  23,27 $119,286,05 $135,505,35 113. $59,374,581 
l NATURAL RESOURCES  $37,861,370 
 CONSERVATION SERVICE 

 4 Project(s) 
 4 Cost Sharing Agreements Executed 
 2 Construction Started 
 2 Construction Completed 
 5 Project(s) Deferred/Deauthorized 

 Notes: 
 1. Expenditures based on Corps of Engineers financial   
 2. Date codes:  A = Actual date   * = Behind schedule           
 3. Percent codes:  ! = 125% of baseline estimate exceeded 
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 Actu 
 ******** ESTIMATES  Obligatio 
 PROJEC ACRE Baseline Current % Expenditur 

 SUMMARY                   Total All  94,75 $356,157,61 $389,538,61 109. $213,062,16 
Projects $120,105,50 

 12 Project(s) 
 3 
 96 Cost Sharing Agreements Executed Total Available  
 Funds 
 54 Construction Started Federal Funds $368,631,582 

 43 Construction Completed Non/Federal  $56,671,833 
 Funds 
 14 Project(s) Deferred/Deauthorized Total Funds $425,303,415 
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 No. of CSA Under Projects Baseline Current Expenditur 
 Project Acre Execute Const. Complete Deauth. Estimate Estimate To  

Basin All Basins in State 
  Priority  Cons  1 0 1 1 1 0 $238,871 $191,807 $191,807 
  Priority  10 1 0 0 0 0 0 $528,894 $528,894 $0 
  Basin  2 0 1 1 1 0 $767,765 $720,701 $191,807 
 Total 

Basin Atchafalaya 
  Priority  2 2 3,792 2 2 2 0 $5,043,867 $10,109,926 $8,437,749 
  Priority  9 1 589 1 0 0 0 $1,484,633 $1,855,792 $681 
  Basin  3 4,381 3 2 2 0 $6,528,500 $11,965,718 $8,438,430 
 Total 

Basin Barataria 
  Priority  1 3 2,497 3 3 2 0 $9,960,769 $9,568,996 $7,171,239 
  Priority  2 1 510 1 1 0 0 $3,398,867 $12,460,790 $2,387,219 
  Priority  3 3 1,087 3 1 1 1 $4,160,823 $6,632,106 $2,588,139 
  Priority  4 2 969 2 1 1 0 $4,611,094 $6,063,354 $2,194,457 
  Priority  5 2 1,752 2 0 0 0 $17,212,815 $17,195,423 $623,995 
  Priority  6 1 217 1 1 0 0 $5,019,900 $6,979,159 $355,977 
  Priority  7 2 1,431 2 1 0 0 $18,443,924 $18,326,085 $469,203 
  Priority  9 3 882 3 0 0 0 $4,048,282 $4,896,204 $92,503 
  Priority  10 2 8,891 0 0 0 0 $4,901,948 $4,901,948 $0 
  Basin  19 18,236 17 8 4 1 $71,758,422 $87,024,065 $15,882,732 
 Total 
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 No. of CSA Under Projects Baseline Current Expenditur 
 Project Acre Execute Const. Complete Deauth. Estimate Estimate To  

Basin Breton Sound 
  Priority  2 1 802 1 0 0 0 $2,522,199 $4,536,000 $445,939 
  Priority  3 1 0 1 0 0 1 $756,134 $32,862 $32,862 
  Priority  4 1 0 0 0 0 1 $2,468,908 $64,442 $64,497 
  Priority  8 1 339 0 0 0 0 $2,500,239 $2,500,239 $7,134 
  Priority  10 2 2,740 0 0 0 0 $1,518,476 $1,609,294 $0 
  Basin  6 3,881 2 0 0 2 $9,765,956 $8,742,837 $550,432 
 Total 

Basin Calcasieu/Sabine 
  Priority  4 1 1,203 1 1 1 0 $2,223,518 $2,664,613 $1,760,487 
  Priority  9 1 540 1 0 0 0 $799,823 $799,823 $55,831 
  Priority  10 1 393 0 0 0 0 $1,425,447 $1,768,154 $0 
  Basin  3 2,136 2 1 1 0 $4,448,788 $5,232,590 $1,816,318 
 Total 
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 No. of CSA Under Projects Baseline Current Expenditur 
 Project Acre Execute Const. Complete Deauth. Estimate Estimate To  

Basin Calcasieu 
  Priority  1 3 6,407 3 3 3 0 $5,770,187 $2,866,830 $2,124,903 
  Priority  2 4 3,019 4 3 3 0 $8,568,462 $11,360,985 $5,899,802 
  Priority  3 2 3,555 2 2 1 0 $8,301,380 $8,203,072 $3,467,767 
  Priority  4 2 0 2 1 1 0 $670,284 $747,272 $427,251 
  Priority  5 1 247 1 1 1 0 $4,800,000 $5,010,762 $2,426,389 
  Priority  6 1 3,594 1 0 0 0 $6,316,800 $6,382,511 $391,358 
  Priority  8 1 993 1 0 0 0 $5,920,248 $4,211,434 $340,855 
  Priority  9 1 83 1 0 0 0 $3,742,451 $1,612,799 $55,282 
  Basin  15 17,898 15 10 9 0 $44,089,812 $40,395,665 $15,133,607 
 Total 

Basin Coastal Basins 
  Priority  6 1 0 1 1 0 0 $2,140,000 $2,140,000 $346,605 
  Basin  1 0 1 1 0 0 $2,140,000 $2,140,000 $346,605 
 Total 

Basin Miss. River Delta 
  Priority  1 1 9,831 0 0 0 0 $8,517,066 $22,020,409 $918,944 
  Priority  3 2 936 1 1 1 1 $3,666,187 $1,022,577 $685,735 
  Priority  4 1 0 1 0 0 1 $300,000 $53,729 $53,729 
  Priority  6 2 2,386 1 1 0 0 $7,073,934 $6,332,653 $474,865 
  Priority  10 1 5,828 0 0 0 0 $1,076,328 $1,076,328 $0 
  Basin  7 18,981 3 2 1 2 $20,633,515 $30,505,696 $2,133,274 
 Total 
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 No. of CSA Under Projects Baseline Current Expenditur 
 Project Acre Execute Const. Complete Deauth. Estimate Estimate To  

Basin Mermentau 
  Priority  1 2 247 2 2 2 1 $1,368,671 $1,492,890 $1,087,025 
  Priority  2 1 1,593 1 1 1 0 $2,770,093 $2,949,276 $1,656,406 
  Priority  3 1 0 1 1 1 1 $126,062 $108,803 $108,561 
  Priority  5 1 511 1 1 1 0 $3,998,919 $2,543,467 $1,963,287 
  Priority  7 1 442 1 0 0 0 $2,185,900 $2,223,353 $53,040 
  Priority  8 1 378 1 0 0 0 $1,526,136 $1,526,136 $45,514 
  Priority  9 2 440 2 0 0 0 $1,852,416 $1,852,416 $40,444 
  Priority  10 2 1,133 0 0 0 0 $2,457,729 $3,063,323 $0 
  Basin  11 4,744 9 5 5 2 $16,285,926 $15,759,664 $4,954,279 
 Total 

Basin Pontchartrain 
  Priority  1 2 1,753 2 2 2 0 $6,119,009 $5,280,909 $4,684,177 
  Priority  2 2 2,320 2 2 2 0 $4,500,424 $4,568,508 $1,827,661 
  Priority  3 3 755 3 2 1 1 $2,683,636 $1,011,708 $815,330 
  Priority  4 1 0 0 0 0 1 $5,018,968 $38,920 $38,920 
  Priority  5 1 75 1 0 0 0 $2,555,029 $2,257,970 $374,257 
  Priority  8 2 576 2 0 0 0 $5,475,065 $6,318,163 $41,888 
  Priority  9 3 886 2 0 0 0 $11,082,723 $12,953,905 $24,489 
  Priority  10 1 229 0 0 0 0 $527,120 $527,120 $0 
  Basin  15 6,594 12 6 5 2 $37,961,974 $32,957,203 $7,806,723 
 Total 
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 No. of CSA Under Projects Baseline Current Expenditur 
 Project Acre Execute Const. Complete Deauth. Estimate Estimate To  

Basin Teche / Vermilion 
  Priority  1 1 65 1 1 1 0 $1,526,000 $2,046,940 $1,772,658 
  Priority  2 1 378 1 1 1 0 $1,008,634 $1,012,691 $801,414 
  Priority  3 1 2,223 1 1 1 0 $5,173,062 $6,029,980 $4,799,787 
  Priority  5 1 441 1 1 1 0 $940,065 $1,460,196 $546,475 
  Priority  6 4 2,526 4 1 0 0 $10,130,000 $11,410,795 $1,188,359 
  Priority  8 1 24 1 0 0 0 $1,013,820 $1,013,820 $60,882 
  Priority  9 3 994 1 0 0 0 $3,187,610 $3,296,066 $96,150 
  Basin  12 6,651 10 5 4 0 $22,979,191 $26,270,488 $9,265,726 
 Total 

Basin Terrebonne 
  Priority  1 5 9 4 3 3 2 $8,809,393 $9,489,672 $7,418,058 
  Priority  2 3 958 3 3 3 0 $12,831,588 $20,446,810 $17,173,668 
  Priority  3 4 3,958 4 4 3 0 $15,758,355 $23,068,412 $17,680,369 
  Priority  4 2 215 2 1 0 1 $6,119,470 $13,871,854 $6,703,777 
  Priority  5 3 2,796 2 1 1 0 $31,120,343 $20,483,084 $3,319,776 
  Priority  6 4 1,774 1 0 0 2 $30,522,757 $24,692,755 $1,009,039 
  Priority  7 1 0 1 1 1 0 $460,222 $542,570 $101,042 
  Priority  9 4 576 4 0 0 0 $9,449,252 $11,502,444 $177,388 
  Priority  10 2 970 0 0 0 0 $3,616,653 $3,616,653 $0 
  Basin  28 11,256 21 13 11 5 $118,688,033 $127,714,254 $53,583,117 
 Total 
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 No. of CSA Under Projects Baseline Current Expenditur 
 Project Acre Execute Const. Complete Deauth. Estimate Estimate To  

Basin Various Basins 
  Priority  9 1 0 0 0 0 $109,730 $109,730 $2,458 
  Basin  1 0 0 0 0 $109,730 $109,730 $2,458 
 Total 

Total All  123 94,758 96 54 43 1 $356,157,612 $389,538,611 $120,105,506 
 4 
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 Federal Non/Fed 
 No. of CSA Under Const. Const.  Const.  Baseline Current Obligations Expenditu 
  P/ Project Acre Execute Const. Complete Available Available Estimate Estimate To Date To Date 

 1 14 20,809 13 1 12 $28,084,900 $9,264,098 $39,933,317 $52,568,256 $25,364,935 $24,977,624 

 2 15 13,372 15 1 12 $28,173,110 $11,552,351 $40,644,134 $67,444,986 $47,106,111 $38,629,858 

 3 12 12,514 12 3 8 $29,939,100 $7,708,810 $33,229,168 $45,628,438 $32,910,575 $29,767,738 

 4 6 2,387 6 1 3 $29,957,533 $3,566,903 $13,257,300 $23,240,254 $18,023,907 $10,994,133 

 5 9 5,822 8 0 4 $33,371,625 $4,895,090 $60,627,171 $48,950,902 $25,952,644 $9,254,180 

 6 11 10,497 9 4 0 $39,134,000 $5,789,677 $54,614,991 $57,867,552 $20,982,188 $3,695,882 

 7 4 1,873 4 1 1 $42,540,715 $3,163,801 $21,090,046 $21,092,008 $6,078,278 $623,284 

 8 6 2,310 5 0 0 $41,864,079 $2,335,469 $16,435,508 $15,569,792 $6,093,622 $496,273 

 9 19 4,990 15 0 0 $47,907,300 $5,831,877 $35,756,920 $38,879,179 $27,231,214 $545,225 

 10 12 20,184 0 0 0 $47,659,220 $2,563,757 $16,052,595 $17,091,714 $2,161,278 $0 

 Active  
 Project 108 94,758 87 11 40 $368,631,582 $56,671,833 $331,641,150 $388,333,082 $211,904,752 $118,984,198 
 s 

 Deauthorized     
 Projects 14 0 8 0 2 $24,277,591 $1,013,723 $1,013,553 $929,501 

 Total Projects 122 94,758 95 11 42 $368,631,582 $56,671,833 $355,918,741 $389,346,804 $212,918,305 $119,913,699

 Conservatio 
 n Plan 1 0 1 0 1 $238,871 $191,807 $143,855 $191,807 
 Total  
 Construction 12 94,758 96 11 43 $368,631,582 $56,671,833 $356,157,612 $389,538,611 $213,062,160 $120,105,506 
  Program 3 
 $425,303,415 



CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND  11-Apr-01 
 Project Summary Report by  
 Priority List 

 NOTES:   1.   Total of 123 projects includes 108 active construction projects, 14 deauthorized projects, and the State of Louisiana's 
         Wetlands Conservation Plan. 
   2.    Federal funding of $47,659,220 for FY 01 has been received.  
   3.   Total construction program funds available  $425,303,41 .    
   4.   The current estimate for closed-out deauthorized projects is equal to expenditures to  
   5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding. 
   6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding.  
   7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).   
   8.   Obligations include expenditures and remaining obligations to date. 
   9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan. 
 10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles. 
 11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate,  
        and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available. 


